

JEREMIE AVEROUS

Practical Cost Control Handbook for Project Managers



A Practical Guide to Enable Consistent
and Predictable Forecasting
for Large, Complex Projects





We can Customize this Handbook for your Organization

We have found that organizations find great value to have their own internal handbooks to cover project controls issues. These full-color, custom-branded handbooks can be spread to a wide population.

Thanks to our publishing partnership, this generic handbook has been successfully customized and printed in many hundreds of copies for some major global project-driven businesses.

Conducted after a careful review of the organization's particularities, and tailored to respond to your needs, such a customization includes:

- Specific systems and processes,
- Specifics of the industry and construction context.

Contact us for a customization project.

Get Advanced Training delivered

The best practice concepts of this handbook get best spread in your organization through training programs. We deliver trainings globally based on the contents of this handbook, and customized to your particular needs. We are recognized as Registered Education Provider by the PMI®.

Contact us for a training project to bring your organization to the next level in terms of Cost Control.

Contact

Contact @ ProjectValueDelivery.com



We Empower Organizations to be Reliably Successful in
Executing Large, Complex projects.

Discover more on
www.ProjectValueDelivery.com



In the Same Series

1. The Pocket Guide for those Daring Enough to Take Responsibility for Large, Complex Projects
by Jean-Pierre Capron
2. Project Soft Power, *Learn the Secrets of the Great Project Leaders*
by Jeremie Averous
3. Practical Cost Control Handbook for Project Managers, *a Practical Guide to Enable Consistent and Predictable Project Forecasting*
by Jeremie Averous
4. Practical Project Risk Handbook for Project Managers, *a Guide to Enhance Opportunities and Manage Risks on Projects*
by Jeremie Averous (*to be published early 2015*)
5. Advanced Scheduling Handbook for Project Managers, *a Practical Navigation Guide on Large, Complex Projects*
by Jeremie Averous (*to be published 2015*)

And more to come...

Discover the latest publications and more on:

www.ProjectValueDelivery.com

Contents

FOREWORD BY BRUNO CHABAS, CEO, SBM OFFSHORE	1
INTRODUCTION TO PROJECT COST CONTROL	3
What is the Issue?	3
Keeping the eye on the Cost Control basics	4
A practical handbook	4
The Handbook's Structure	5
Topics not covered in this handbook	6
Who is this handbook for?	7
CHAPTER 1: WHAT IS COST CONTROL IN PROJECTS?	9
What is exactly the purpose of project Cost Control?	9
Cost Control in the wider context of Project Controls	10
Essential differences between Accounting and Cost Control	11
What should be the profile of a Cost Controller for a project?	15
The Project Cost Controller training and development	16
Why Finance and Cost Control roles should be neatly separated in the organization	17
What differentiates Cost Control for Large, Complex projects	20
Conclusion	21
CHAPTER 2: COST CONTROL GOLDEN RULES	23
CHAPTER 3: COST CONTROL AT PROJECT START-UP	27
Introduction	27
Transfer of budget information	28
Coordination with the other project functions	35
Systems and processes setup	39
About the organization of Cost Control on large projects	40
Conclusion	41

CHAPTER 4: COST CONTROL DURING PROJECT EXECUTION	43
Precision or Accuracy?	43
Taking into account the interface between stages:	
Consequential Variances	44
Project Maturity and the transition to ETC reforecasting focus	45
Cost Control at Engineering Stage	46
Cost Control at Procurement Stage	47
Cost Control at Fabrication Stage	52
Cost Control at Construction Stage	54
Cost Control at Close-out Stage	59
Conclusion	61
CHAPTER 5: FORECASTING	63
Conditions for Forecast quality	63
Reconciliation with Accounting – a useful reality check	66
The Two Forecasting Approaches	69
Type 1 Forecasting: Quantity-based forecasting	70
Type 2 Forecasting: Progress-based forecasting	74
Keeping track of all variances	77
Conclusion	78
CHAPTER 6: PRACTICAL FORECASTING BY TYPE OF COST AND REVENUE	79
Project Management	79
Engineering	80
Simple and Bulk Procurement	83
Complex Item Procurement	84
Contracts for Services and logistics	85
Fabrication	87
Construction operations	88
Allowances, Contingency and Other costs	90
Forecasting for revenue (contractors)	93
Conclusion	96

CHAPTER 7: REFLECTING FORECASTS IN THE PERIODIC PROJECT REPORT	97
Cost Control information to be included in the Periodic Project Report	97
The two important inputs into financial forecasting: EAC and ‘Achievable’	101
Principles of re-forecasting for EAC	103
Principles of Revenue Re-Forecasting	103
Principles of contingency release	106
Reforecasting and project dynamics	108
Conclusion	110
CHAPTER 8: TIME PHASING OF ESTIMATES: CRITICALITY AND TRAPS	111
Basis of the POC method	111
Instability of financial results due to POC accounting	114
Time-phasing of costs: principles	119
Issues with cost time-phasing	123
Time-phasing of revenue and cash flow generation	124
Conclusion	125
CHAPTER 9: MULTI-CONTRACTING ENTITY AND MULTI-CURRENCY COST CONTROL	127
Introduction	127
Principles of Multi-Entity Cost Control	128
Detailed application of Multi-Entity Cost Control	129
Principles of Multi-Currency Accounting	131
Currency Exchange Rate Hedging	132
The need for advanced processes and systems	135
Conclusion	136
CHAPTER 10: FORENSIC ANALYSIS OF PROJECT COST CONTROL	137
It always starts with a surprise	137
The psychological factor: denial, self-deception and other aspects	139
Failure Modes for the Cost Control Process	141
Level 1 checks – Quality of Commitments and Actuals	142
Level 2 checks – Quality of Forecast	145
Level 3 checks – Quality of decision support	151
Conclusion	152

CONCLUSION: COST CONTROL, A STRATEGIC FUNCTION FOR PROJECT SUCCESS	153
APPENDIX 1 MONTHLY COST CONTROL CHECKLIST	157
APPENDIX 2 PROJECT STAGES COST CONTROL CHECKLISTS	161
At Startup Stage	162
At Engineering Stage	164
At Procurement Stage	166
At Fabrication / Worksites Stage	168
At Construction Stage	170
At Close-Out Stage	173
APPENDIX 3: EARNED VALUE MANAGEMENT	175
ABBREVIATIONS AND GLOSSARY	183
ACKNOWLEDGMENTS	187
TABLE OF FIGURES	188
INDEX	189

Table of Figures

Figure 1: Principle of Resource Rates and Over/ Under Recovery.....	14
Figure 2: Typical Work Breakdown Structure	29
Figure 3: Breakdown Structure Detail Optimal Range	30
Figure 4: Precise versus Accurate.....	44
Figure 5: Budget, Commitments, Actual and Invoiced Cost	67
Figure 6: Reconciliation Process between Cost Control and Accounting	69
Figure 7: Forecasting Bulk Quantities	71
Figure 8: Two Legs to a Sound Forecast	76
Figure 9: Treatment of Unsigned Variation Orders	105
Figure 10: Contingency management throughout the project lifecycle.....	107
Figure 11: Evolution of Cost, Contingency and Revenue during project lifecycle	109
Figure 12: Evolution of Achievable Cost and Revenue during project lifecycle	109
Figure 13: Typical best practice POC equivalent curves	113

Index

A

- Achievable Forecast, 25, 101
 - vs EAC. *See* Forecasting
- Actual Cost (AC), 75, 153
- Allowances
 - Time Phasing, 121

B

- Bid Comparisons. See Supply Chain*
- Breakdown structure, 28
 - Changes, 52, 59
 - CTR Cost-Time-Resource, 31, 47, 80
 - Key Characteristics, 31
 - Level of detail, 29, 47, 80
 - Maintenance of Consistency, 38
 - Type of Main Contract, 32
 - Types, 29
 - WBS, 28
- Breakdown Structure
 - Multi-Entity, 131
- Budget
 - "Padding" syndrome, 65
 - Tender budget review, 34
- Budget Owners accountability, 23, 27, 47, 64
 - Designation, 33

C

- Candidness Principle, 24, 139
- Commitment
 - Recording process, 37
 - Tracking, 25, 49, 54, 58, 76
- Contingency
 - Re-forecasting, 91
 - Release strategy, 59, 105
 - Time Phasing, 122

Cost Control

- Definition, 9
- Failure Modes, 141
- Forecasting focus, 23, 153
- Process customization, 39
- Profile and Training, 16
- Surprises, 137
- Team organization on large projects, 40
 - vs Accounting, 11
 - within Project Controls, 10
- Cost Control interfaces
 - Finance, 38
 - Schedule, 24, 37, 54, 56
 - Scope, 24
 - Supply Chain, 47
 - Supply Chain – contracting strategy, 36
- Cost Control Tools
 - Multi-Entity, Multi-Currency, 135
 - Specifications, 20
 - Timesheet system, 46
- Cost Engineering. *See* Cost Control
- Cost Management. *See* Cost Control
- Currency Hedging
 - Contractual Hedging, 134
 - Natural Hedging, 132

D

- Data Integrity
 - Principle, 25

E

- EAC
 - Prudence Principle, 25, 102
 - vs 'Achievable'. *See* Forecasting
- Earned Value techniques, 37, 73, 175
- Escalation, 90

F

- Financial Results
 - Instability. *See* Percentage of Completion (POC)
 - Multi-Currency accounting, 131
 - Multi-entity accounting, 127
- Forecasting, 63
 - Allowances, 90
 - Allowances (Engineering), 82
 - Allowances (Fabrication), 88
 - Allowances (Quantities & Bulk), 72
 - Bottom-Up, 64
 - Conditions for Forecast quality, 63
 - Construction, 88
 - Construction spread rate, 55, 89
 - Contingency, 91
 - EAC vs 'Achievable', 101
 - Expensive consumables (fuel), 57
 - Fabrication, 87
 - Principles, 75
 - Project Management & Engineering, 61, 79
 - Revenue, 93, 103
 - Supply Chain, 83, 84
- Forecasting Approaches
 - Productivity/ Earned Value, 73
 - Quantities (Bulk & Equipment), 69
 - Two different approaches, 69
- Forensic Cost Control
 - Cost Control Failure Modes, 141
 - Level 1 failures (commitments and actuals), 142

- Level 2 failures (quality of forecast), 145
- Level 3 failures (lack of decision-making support), 151
- Surprises, 137

I

- Immediacy Principle, 24, 103, 110

M

- Main Contract
 - Revenue structure, 32

P

- Percentage of Completion (POC), 111
 - Loss Making projects, 114
 - Threshold, 112
- Periodic Project Report
 - Contents, 97
 - EAC vs Sensitivity table, 98
- Project Cost Model, 20, 23
 - Initialization, 27
 - Time Phasing. *See* Time-Phasing

R

- Rates
 - Over/Under-Recovery, 14
 - Standard Rates vs Actual Costs, 13
- Reconciliation (cost), 26, 54, 60, 66
- Rental equipment, 58, 60
- Reporting
 - Requirements for suppliers, 51, 53
 - Timing, 40
- Revenue
 - Forecasting. *See* Forecasting

S

Schedule

Consistency with Cost Control,
24

Interface with Cost Control. See
Earned Value techniques

Supply Chain

Bid Comparisons, 36

Interface with Cost Control, 36

Suppliers vs Contractors, 48

T

Time-Phasing

Allowances, 121

Construction, 121

Contingency, 122

Cost Model update, 111, 119

Importance, 119

Initial Budget, 35

Project Management and
Engineering, 120

Revenue, 124

Strategy, 123

Supply-Chain, 121

V

Variances

Consequential variances, 44

Tracking, 76

Variation Orders

Revenue recognition, 94

W

Worksite Cost Control, 53, 57